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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
JAKE KUREDJIAN PARK NEW RESTROOM BUILDING PROJECT

AWARD CONSTRUCTION CONTRACT
SPECS. 6828; C.P. 69578

(FIFTH DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1 . Find that SBS Corporation is the apparent Lowest Responsive and
Responsible Bidder, and award a construction contract to SBS
Corporation in the amount of $364,235 for the Jake Kuredjian Park New
Restroom Building project, subject to the satisfactory and timely
completion by the contractor of a baseline construction schedule for the
project and receipt by the Department of Public Works of acceptable and
approved Faithful Performance and Labor and Materials Bonds and
insurance certificates filed by the contractor.

2. Delegate to the Director of Public Works the authority to determine, in

accordance with the applicable contract and bid documents, whether the
contractor has satisfied the above conditions for contract award; subject to
such determinations, authorize the Director of Public Works to execute the
construction contract with SBS Corporation, in the form previously

approved by County Counsel; and to establish the effective contract date.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil allow the Department of Public Works
(Public Works) to proceed with construction of the Jake Kuredjian Park New Restroom
Building project.

On October 9, 2007, your Board adopted plans and specifications and authorized
advertising for construction bids for the project. On November 6, 2007, eight bids were
received. SBS Corporation, with a total bid' of $366,535 (inclusive of $2,300 for
development of a baseline construction schedule), is the apparent Lowest Responsive
and Responsible Bidder. We are recommending that your Board award the
construction contract to SBS Corporation, subject to the satisfactory and timely
completion by the contractor of a baseline construction schedule for the project and
receipt by Public Works of acceptable and approved Faithful Performance and Labor
and Materials Bonds and insurance certificates filed by the contractor. The bid results
are summarized in Attachment B.

The project consists of construction of a new 650-square-foot men's and women's
concrete block restroom facility, with security lighting, drinking fountain, storage area,
and continuous concrete walkway leading to the new facility. The walkway is an
Americans with Disabilities Act compliant accessible path of travel between the
handicap stall in the existing parking lot and the new restroom facility.

Sustainable Desiqn Proqram

The new restroom building is designed for long-term durability and ease of
maintenance. Stainless steel plumbing fixtures are specified for maximum durability,
ease of maintenance, and water efficiency complying with the Federal 1992 Energy
Policy Act requirements. The project also supports your Board's Sustainable Design

Program. The building will be naturally ventilated, and the walls include glass block
windows to provide day lighting.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs that we provide Fiscal Responsibility (Goal 4)
and Children and Families' Well-Being (Goal 5) by investing in public infrastructure that
will enhance activities that promote good health and social and emotional well-being.
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FISCAL IMPACT/FINANCING

The recommended construction contract cost with SBS Corporation is $364,235. In
addition, $54,000 has been allocated for change orders and $2,300 has been included
in the construction budget for the baseline construction schedule and project funding
has been reallocated to cover material testing inspection and printing services with no
net impact on the overall project.

The total project cost, including plans and specifications, jurisdictional reviews,
construction, consultant services, and County services, is currently estimated at
$635,000 and is funded by Park In-Lieu Fee (Quimby) funds. The Project Schedule and
Budget Summary are included in Attachment A.

One percent of SBS Corporation's contract amount and the cost of Public Works' design
services will be allocated from the project budget to the Civic Art Special Fund.

Operatinq Budqet Impact

Following the completion of the project, the Department of Parks and Recreation (Parks
and Recreation) will work with the Chief Executive Office to determine the appropriate
level of associated maintenance and operation cost increases and will request funding
as required.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Applicable law, including the State Public Contract Code, requires that when the County
exercises its discretion to award a construction contract, the County award to the
Lowest Responsive and Responsible Bidder, which refers to the firm that: 1) submits
the bid with the lowest cost; 2) is deemed by the County to be "responsive" to specific
criteria under the solicitation, including, but not limited to, licensure, bonding, and
insurance requirements; and 3) is determined by the County to be a "responsible"
bidder by exhibiting the capabilty, capacity, experience, trustworthiness, and financial
wherewithal to perform the work required under the bid solicitation.

A standard construction contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration of contract award, SBS Corporation has attested to its willngness to

K:\2008 Word Chron\FAM\Capital Projects\Jake Kuredjian Park Award Contract BL 2-19-08.doc



The Honorable Board of Supervisors
February 19, 2008
Page 4

consider Greater Avenues for Independence (GAIN) and General Relief Opportunities
for Work (GROW) program participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

SBS Corporation has shown full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

On October 9, 2007, your Board found this project to be categorically exempt under the
California Environmental Quality Act (CEQA).

CONTRACTING PROCESS

On October 9, 2007, your Board adopted the plans and specifications and authorized
advertising for bids. As indicated in the previous Board letter, an independent estimate
placed the project's estimated construction contract cost at $410,000. On November 6,
2007, eight bids were received for the project. SBS Corporation, with a total bid of
$366,535, was the apparent Lowest Responsive and Responsible Bidder, meeting the
criteria adopted by your Board. The bid results are summarized in Attachment B.

On October 9, 2007, your Board authorized Public Works to execute a consultant
services agreement with the apparent Lowest Responsive and Responsible Bidder to
prepare a baseline construction schedule for a $2,300 not-to-exceed fee. As specified
in the project specifications, the payment of $2,300 wil be deducted from the overall
construction contract bid.

SBS Corporation's Community Business Enterprises participation data and 3-year
contracting history with the County are on file with Public Works.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The project specifications require the contractor to coordinate its construction schedule
with the daily functions and activities of the park facilty to minimize disruption of

services and to maintain access to the park area during construction. It is anticipated
that the project will begin construction in March 2008 and be completed byAugust 2008. .
The completed project will allow Parks and Recreation to support its recreational
activities and provide facilities in response to community needs. In addition, the
improved faciliies and amenities will contribute to a safer and healthier environment for
both passive and programmed park activities.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office (Capital
Projects Division), one to Parks and Recreation, and one to Public Works (Project
Management Division I).

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW:DL
JSE:DJT:AG:z

Attachments (2)

c: Arts Commission

County Counsel
Office of Affirmative Action Compliance (Ozie Smith)
Department of Public Social Services (GAIN/GROW Program)
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
JAKE KUREDJIAN PARK NEW RESTROOM BUILDING PROJECT

AWARD CONSTRUCTION CONTRACT
SPECS. 6828; C.p. 69578

I. SCHEDULE

Scheduled Project Activity Completion Date

Construction Documents 06/2007*
Jurisdictional Approvals 08/2007*
Construction Contract Award 02/2008
Construction Start 03/2008
Substantial Completion 08/2008
Final Acceptance 09/2008

* Actual completion date.

II. PROJECT BUDGET SUMMARY

Board- Revised
Budget Category Approved Impact of this ProjectProject action BudgetBudget

Land Acquisition $ 0 $ 0 $ 0
Plans and Specifications $ 0* $ 0 $ 0*

Jurisdictional Reviews $ 8,000 $ (5,000) $ 3,000
Construction

Construction Contract $410,000** $(43,465) $366,535**
Change Order Allowance 60,748 (6,748) 54,000
Utility Connection Fees 0 19,000 19 , 000

Subtotal $470,748 $(31,213) $439,535
Civic Art $ 0 $ 4,000 $ 4,000
Equipment $ 0 $ 0 $ 0
Other Consultant Services $ 0 $ 27,213 $ 27,213
Miscellaneous Expenditures $ 0 $ 5,000 $ 5,000
County Services $156,252* $ 0 $156,252*

TOTAL $635,000 $ 0 $635,000

* Plans and specifications were prepared by Public Works' in-house staff. The
corresponding design fee of $44,895 is included in County Services.

** Includes $2,300 consultant agreement for baseline construction schedule.
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
JAKE KUREDJIAN PARK NEW RESTROOM BUILDING PROJECT

AWARD CONSTRUCTION CONTRACT
SPECS. 6828; C.P. 69578

The project consists of construction of a new 650-square-foot men's and women's
concrete block restroom facility, with security lighting, drinking fountain, storage area,
and continuous concrete driveway leading to the new faciliy.

Bid Openinq Date:

Bid Summary:

Bidder:
SBS Corporation
Tobo Construction
Malibu Pacific
Simgel Company, Inc.
Spec Construction Company, Inc.
AM Classic
Y&M Construction
Faciliy Operations Plus

November 6, 2007

Total Bid

$366,535
$397,000
$467,764
$524,260
$563,888
$593,000
$648,210
$669,000
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